
Secondary Education Degree Timeline – draft 10/2/08 

Progress 
Status 

Preparation and Research Phase 

Done  Prepare Proposal for Degree to BOT 
and Internal Approval 

June – September, 
2008 

 

Done  Conduct Market Research/Needs 
Analysis 

June‐September, 2008   

Done  Draft Program Requirements, 
Admission/Progression policies, course 
descriptions and syllabi 

   

  Internal Approval Phase 

Done  Academic Affairs – Present as 
informational for review again at 
November meeting 

August, 2008   

Done  Strategic Planning Session (faculty, 
staff, students, Board, community 
members,  other constituents) 
          Present proposal prepared 

September 22, 2008  Discuss PC mission, 
programs, who we are 
and what do we want 
to be?  Do we remain 
health care based or 
diversify the College 
offerings?  Look at 
mission statement and 
extended mission 
statement to 
determine 
applicability/change. 

Done  Present Proposal to A&S Department  October 27, 2008   
Done  Present Proposal to Curriculum 

Committee 
October 29, 2008   

Done  Approval of Faculty Assembly  November 3, 2008   
Done  Approval of Academic Council  November , 2008   
Done  Approval of VPAA  November , 2008   
Done  Approval of President  November , 2008   
Done  Recommendation by Academic Affairs 

Committee to BOT 
Special Meeting   

Done  Approval of BOT  November 13, 2008   

  South Dakota Department of Education Approval Phase 

Done  File Application for New Program, SD 
State Board 

November  17, 2008  Submit program 
objectives, mission, 
conceptual framework, 
curriculum, syllabi, 
faculty, library 
facilities, assessment 
matrix 

In Progress  Submit Self‐Study to SDDOE  January, 2009   



  SDDOE Site Visit  Summer, 2009   

  HLC – NCA Approval Phase 

  Prepare Change Request  Ongoing and in 
coordination with 
other phases 

As per guidelines 
established in section 
7.2 of Handbook 

  Ask for Site Visit 2 months prior (can 
double dip with SDOE process) 

Mid to Late Spring, 
2009 

 

  Send Change Request to HLC 
evaluators 

Late Summer 2009  Send one complete set 
of evaluation materials 
to each HLC team 
member and staff 
liaison 

  Focused Visit HLC  Fall 2009   
  4‐6 months after HLC visit  January – Feb, 2010  To HLC Board for final 

approval 

  PC Marketing and Promotion Phase 

  3‐6 month prior to initial semester  June, 2010  Begin Marketing 
Program for Fall 2010 
start 

  TEAC Accreditation Phase 

  Pursue TEAC Accreditation after full 
approval by SDDOE and HLC‐NCA 

Begin Fall, 2010 – 
Spring 2011 

 

 


